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ABSTRACT 
Constructing a new West Entrance Fee 
Station is Joshua Tree’s highest priority 
capital improvement project.  A successful 
project would resolve long-standing issues 
regarding traffic and fee collection.    
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Introduction 
This project addresses issues with the inadequate size and location of the existing West 
Entrance Station located on Park Boulevard.  The location of the existing station causes 
excessive traffic back-up outside the park that results in drivers doing unsafe maneuvers to try 
and bypass the line, and traffic congestion causing blocking of nearby private driveways and 
county streets.  The situation causes considerable wait times for entrance, inefficient fee 
collection, and unsafe working conditions with idling cars and cars doing unsafe maneuvers to 
circumvent the line.  

 

Objectives 
● Priority Project.  To address issues related to the long back-up of cars that impact 

adjacent communities just outside of NPS boundary, the park has identified this project 
as its top capital improvement project and has indicated this priority to the pubic.  The 
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park has been saving recreation fee funds for several years in order to construct the 
facility.  This project has overwhelming support from the community.   

● Address Community Concerns.  The local community wants the issues that impact 
them to be resolved.  During pre-NEPA, the park has received a package of 20 letters 
from the Monument Manor Neighborhood Association related to the issues they want 
resolved.  The letters expressed support of the location of the new fee collection station 
and believe that the station is far enough up the road that there will no longer be 
queueing of cars beyond NPS boundary.      

● Off-Grid and Desert Mid-Century Modern.  The proposed new entrance fee station is 
located in an undeveloped desert setting.  For setting compatibility, two key design 
concepts were part of the planning of the building and structures.  First, the complex will 
be off-grid for electrical and data.  The complex will be powered by a solar PV array with 
battery storage and data communication will be via satellite.  Second, the building 
architecture is uniquely compatible with desert dwellings built mid-century.  The complex 
will be compatible, yet unique, to other mid-century modern buildings associated with the 
park’s historical landscapes and buildings.  

● Keeping Project on Schedule.  The project has support from the local public, 
especially the community just outside the West Entrance boundary.  Because of funding 
shortfalls, the project has been delayed which has frustrated the public.  To the extent 
possible, the park wants to keep the project on schedule.   

Proposed Action Description Summary 
The proposed action and preferred alternative is located approximately 2,550 linear feet east of 
the Park boundary.  While the location is just around a curve in the road, the slope of the site 
and lack of rocks, trees or other obstructions still allows for high visibility in both directions. This 
location allows for more cars to queue.   
 
The proposed action has two locations where project activities will take place:   

Existing West Entrance Station Location: ............ 34.093484, -116.264885 
Site 2 (Alt. 2 Preferred) Location: ......................... 34.089806, -116.258905 

Actions at Existing West Entrance Station: 
• Demolish the existing single fee collection kiosk at the park’s west entrance. 
• Grind and remove striping that directs traffic to/away from fee kiosk 
• Expand the parking area at the existing entrance area and construct a new accessible 

path to the park entrance sign.  
• Remove and replace signage 
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Actions at Site 2 Preferred Location   

• Site Clearing - Prepare site for construction. 
o Clearing and Grubbing, strip and store topsoil, remove and protect 16 Joshua 

Trees 
o Remove existing asphalt and roadside swales 
o Earthwork / Grading of Site approximately 24,500 sf (Max disturbance 1.5 acres) 
o Widen the main park road to 5 vehicle lanes, including inbound and outbound 

bypass lanes 
• Water utility trenching from existing West Entrance Station to the new station. 

o Trench for water 
o Electrical:  
 On-Site PV Array with battery storage and back-up generator 

o Data - Satellite 
• Construct four new tandem (two per island, slab on grade) fee collection kiosks with 

curbed islands and connecting walkways. 
• Construct separate staff comfort station/breakroom and materials storage room building 

with extended roofline (~630 sf); and adjacent staff parking spaces (9).  
o Construct On-site Sewar system which will be a septic tank with leachfield for the 

staff comfort station.   
• Construct two large steel-framed shade shelters over fee collection kiosks to reduce sun 

directly shining on service windows and fee collectors. 
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Figure 1:  Disturbance Footprint 

 

Alternative to Proposed Action 
• No Action.  The No Action alternative for this EA means there would be no project, park 

fee operations would continue to be done at the existing fee station.  For this No Action 
alternative, the no action alternative would be the same as the baseline condition in 
which the other two action alternatives would be compared.    

 
• Site 1 

o Site 1 is approximately 1,525 ft from the park boundary 
o The same site plan of four fee collection kiosks, a separate comfort station/ 

storage room and small NPS-only parking area would be located at this site. 
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Issues and Concerns – Pre-NEPA Civic Engagement / Internal 
Scoping 
The following issues and concerns were raised during pre-NEPA Civic Engagement and internal 
scoping.     
 
Excessive long traffic back-up outside the park boundary: 

• Drivers doing unsafe maneuvers to try and bypass the line, including driving on the 
wrong side of the road, and driving thru open desert areas.   

• Traffic congestion causing blocking of nearby private driveways and county streets 
outside NPS boundary 

• Emergency vehicle access is hampered when there are long lines that form for entry into 
the park.     

 
Considerable Wait Times for Entrance 

• The existing West Entrance Fee station is only one kiosk.  West Entrance can receive 
over 55,000 cars per month during the parks busy season.  The chart shows 2020 traffic 
counts.  During 2021, during the first five months, the traffic count has been over 45,000 
cars per month.  Despite efforts to get traffic diverted to other entrance stations, this is 
the park’s most popular entrance.  The volume of cars waiting to enter the park causes 
long waits and diminished visitor satisfaction.  

 drivers to go to  
 
Inefficient Fee Collection  

• For the volume of cars, the existing West Entrance station only has one kiosk and 
window.  Although the park is utilizing other methods to collect fees (VUA’s with tablets) 
and campaign to buy passes on-line, the configuration of the kiosk is not efficient for fee 
collection and pass-thru traffic. When lines get so excessive, for safety and visitor 
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satisfaction reasons, the line is flushed and allowed to pass thru.  This causes loss of 
revenue to the park.    

 
Unsafe Working Conditions for VUA Staff 

• Park Visitor Use Assistant (VUA) staff collecting fees are in hot conditions where 
excessive numbers of idling vehicles backed-up to enter the park cause emissions to 
build-up around the fee collection area.  VUA’s also mix with idling cars while in queue if 
collecting fees with tablets in order to help expedite entrance.  

• The existing fee station is not accessible and does not meet ABAAS standards. 
• The ingress and egress of VUAs into and out of the station has safety issues.      

 
Specific Impacts of Concern:    
 

• Clearing of ground to accommodate the new West Entrance Station would cause 
impacts to 16 Joshua Trees.  The Joshua Tree is a State of California Candidate 
Species for protection under the California Endangered Species Act.  Although the 
Joshua Tree does not have any federal protection under federal ESA, the health and 
viability of Joshua Trees is important to the park.  As such, the park is committed to 
relocating these trees to adjacent areas, or back within the construction footprint after 
final grading has occurred.   

• JOTR wildlife ecologist has determined the project would have an effect, but not likely to 
adversely affect (NLAA) the desert tortoise.  Informal consultation has been initiated with 
the USFWS on this “Effects Determination”.  With the park committed to enacting 
measures to minimize harm, USFWS concurrence is expected.  Informal consultation is 
occurring thru a Programmatic Biological Assessment (PBA) that is currently in-prep, but 
close to being finalized.    

• JOTR Cultural Resource specialists have determined the proposed undertaking has the 
potential to affect historic properties.  California State Historical Preservation Office 
(SHPO) has concurred on the park’s determination.  The park has developed a Draft 
MOA to address the adverse effect and has consulted with PWR staff on content.  The 
Draft MOA will be part of the public review and comment for scoping and the Draft EA.    

 

Public FAQs 
Why is a new West Entrance Fee Station needed?  
JOTR is proposing to relocate the west entrance station from the park boundary 5 miles outside 
the town of Joshua Tree, California to a new site located another one-half mile inside the park. 
The existing entrance station consists of a single fee collection kiosk, small parking area, and 
comfort station, approximately 250’ inside the park boundary. Just outside the park boundary, 
private homes and driveways have proliferated. With significant increases in visitation, the 
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vehicle queue of visitors entering the park often backs up past the park boundary for one to one 
and a half miles, blocking driveways, streets and impeding community circulation and services. 
By relocating the entrance station further into the park and expanding the number of fee 
collection kiosks, the vehicle queues will decrease and the risk of impeding neighbors and 
communities will be greatly reduced if not totally eliminated. 
 
When will construction start? 
Following a successful NEPA compliance process, the park estimates Construction could start 
in late Summer 2022.   
 
How long will construction last? 
From when the construction starts, construction is expected to take 8-12 months.   

 
Will Park Boulevard be closed for construction? 
Park Boulevard will remain open during construction.  A by-pass road will be built to allow 
construction to move around the construction area where the new fee station will be located.   

 
Will the new West Entrance Station fix the traffic that backs up into local 
community? 
By relocating the entrance station further into the park and expanding the number of fee 
collection kiosks, the vehicle queues will decrease, and the risk of impeding neighbors and 
communities will definitely be reduced and most likely eliminated. 
 
How many lanes and pay stations will the new West Entrance Fee Station have? 
The new West Entrance Fee Station will have two lanes leading inbound through the 
two island of 4-kiosks and an additional lane that bypasses the fee kiosks.    Kiosk 
windows will open depending on how much traffic is entering the park, with up to four 
kiosk windows available to open at the park’s busiest times.   
 
What will happen to the existing West Entrance Station? 
The existing pay station kiosk will be removed along with all road markings, signs and 
striping.  This will only be done after the new fee station is completely operational.  
Visitors will still be able to access the restroom and parking that currently exist at the 
site.  Depending on funding availability, there will be some striping and parking changes 
done at the existing fee station parking area.  These improvements would be done after 
the existing fee kiosk has been removed and the new fee station is operational.    
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Will there be any visitor amenities at the new West Entrance Station? 
There will not be any visitor amenities at the new Fee Station.  Visitor amenities (restroom, 
parking, and access to entrance sign) will remain at the existing fee station for our visiting 
public.   
 

Draft Design Development Drawings 

 



Figure A:  Drawing Showing the Existing West Entrance Station and the Location of the Proposed New 
Station 
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Figure B:  Footprints of Construction Area and Asphalt Removal 

 
 


	Introduction
	Objectives
	Proposed Action Description Summary
	Actions at Existing West Entrance Station:
	Actions at Site 2 Preferred Location

	Alternative to Proposed Action
	Issues and Concerns – Pre-NEPA Civic Engagement / Internal Scoping
	Public FAQs
	Draft Design Development Drawings

