

UNITED STATES DEPARTMENT OF THE INTERIOR
NATIONAL PARK SERVICE

PACKAGE ESTIMATING DETAIL

| | |
|-----------------------------------|--|
| REGION National Capital | PARK George Washington Memorial Parkway |
| PACKAGE NUMBER 506 | PACKAGE TITLE Arlington House - Historic Structures Report |

(If more space is needed, use plain paper and attach)

| ITEM | QUANTITY | COST |
|---|----------|------------|
| <u>PRIORITY 1A</u> | | |
| 1.) Security system study (entire house) | | \$ 10,000. |
| 2.) Lighting system study (entire house) | | 10,000. |
| 3.) Paint analysis (north wing) | | 7,000. |
| 4.) Climate control study (entire house) | | 20,000. |
| a.) Experiment with humidifiers & dehumidifiers | | 6,000. |
| 5.) Evaluate electrical system | | 7,000. |
| 6.) Hardware study | | 7,500. |
| 7.) Interior shutter study | | 5,000. |
| 8.) Investigation of chimney Room 104/106 | | 2,500. |
| <u>PRIORITY 1B</u> | | |
| 1.) Install security system | | \$ 30,000. |
| 2.) Investigate Room 106A | | 4,000. |
| 3.) Repair masonry above lintel 105/D1 | | 300. |
| 4.) Install lights/pantry, garret | | 1,000. |
| 5.) Cellar hall stairs | | 1,500. |
| 6.) Remove canvas on mantel Room 104/restore | | 1,000. |
| 7.) Remove paint on Door 104/D1 | | 400. |
| 8.) Restore missing millwork | | 7,500. |
| 9.) Restore mantel Room 106 | | 2,000. |

| SUMMARY OF CONSTRUCTION ESTIMATES | | CLASS OF ESTIMATE | | |
|---------------------------------------|---------------------|--|---|---|
| | | <input type="checkbox"/> A Working Drawings | <input type="checkbox"/> B Preliminary Plans | <input checked="" type="checkbox"/> C Similar Facilities |
| Proj. Type | | Totals from Above | | |
| | | B & U | | R & T |
| 52 | Museum Exhibits | | | XXXXX |
| 55 | Wayside Exhibits | | | XXXXX |
| 62 | Audio-Visual | | | XXXXX |
| 89 | Ruins Stabilization | | | XXXXX |
| 91 | Construction | | | |
| 92 | Utility Contracts | | | XXXXX |
| ESTIMATES APPROVED (Signature) | | (title) | (date) | |