

E  
 ECW, Supervision  
 (Camp Work Plans)  
 (Seventh Period)

REVISED  
 Camp Applegate (F-31)  
 (Name - Number)  
 Sheet 1 of 1 Sheets.

COPY  
 Forest: Rogue River  
 Date: June 18, 1936

Karl L. Janouch  
 Forest Supervisor

Available Man Power 145 men

Project	Map No.	Units	Start Date	Complete Date	Number of Men	Man Days	Material Costs	Side Camp Necessary
Union Creek Camp Ground	--	1	7/1	9/30	50	3000	\$ 2000	Union Creek
Wrangle Gap Camp Ground	2	1)				400)		
Trail Camp Ground	5	1)				220)		
Bull Gap Camp Ground	6	1)	7/1	2/15	30	230)	\$ 2200	Wrangle Gap
Ashland Pk. Camp Ground	7	1)				170)		
Chappel Springs Camp Ground	9	1)				450)		
Cook & Green Camp Ground		1)				300)		
McKee Camp Ground	1	1)	7/1	9/30	45	400)	\$ 2500	
Beaver Creek-Sulphur Sprgs.CG	2	1)				2000)		
Star R.S. Fire Suppression Crew) Star R. S. Dev. )	3		7/1	9/30	12	720	\$ 750	Star R.S.

\* \* \* \* \*

\* \* \* \* \*

Camp South Fork (F-104)

\* \* \* \* \*

Sheet 1 of 1 Sheets

Available strength 108 men

Project	Map No.	Units	Start Date	Complete Date	Number of Men	Man Days	Material Costs	Side Camp Necessary
Lake of the Woods Camp Grds.	1	1	7/1	9/30	60	3600	\$ 2500	Lake of the Woods
Fish Lake Camp Grd.	2	1	7/1	9/30	40	2400	2000	No
Fish Lake Road Side Cleanup	3	1	7/1	9/30	8	480	1000	No

ECW  
Camp Program  
Work Plan 8th Period

Camp So. Fork F 104  
Name and Number

COPY  
Forest: Rogue River  
Date: 9/11/36

Sheet 1 of 1 sheets

Karl L. Janouch /s/KLJ  
Forest Supervisor

Projects	: Map :		: Material :		Start : Date :	Complete : Date :	Number: of Men:	: Man Months Work	
	: No. :	: Units :	: Costs :	: Date :				: Main Camp:	: Side Cp
Aspen Point Camp Grd. Continuation	1	40	100		10/1	10/31	45		45
Fish Lake Camp Grd. Continuation	2	5	50		10/1	10/31	20	20	
Butte Falls R. S. Landscaping	3	2	250		11/15	12/31	25	37	
Medford Sign Shop Detail	-		300		10/1	3/31	4		24
Roadside Cleanup Fish Lake Rd.	4	8	100		11/1	12/31	20	40	
Butte Falls-Prospect Tel. Betterment	5	12	25		10/1	10/31	6	6	
Lodgepole Road Betterment	333	3	1000		10/1	11/30	20	40	
Willow Cr. Rd. Const.	357	5	2000		11/15	1/31	40-70	160	
Soda Springs Rd. Const.	377	5	2000		1/1	3/31	40		120
Rd. Mtn. Projects 346, 333, 356, 364 & 363		62	500		10/1	10/31	6	6	
Telephone Line Dismantling--									
Middle Fork - Parker Ranch	9	12			10/1	10/15	6	3	
Camp 2 - Mosquito G. S.	10	3	50		11/1	11/10	6	2	
Buck Peak Tel. Const.	11	3	75		11/1	12/10	10	13	
Brush Burning LOW & Fish Lake	6	8	125		10/1	10/31	20	10	10
Cathill Planting Project (Lanes)	7	3	500		11/1	12/15	20	30	
Medford Warehouseman's residence Const.									
and Warehouse Detail		1	1800		1/1	3/31	10		30
Snag Cutting Sec. 39 T35S R3E	8	640	500		2/1	3/31	70	160	

ECW  
 Camp Program  
 Work Plan 8th Period

Camp Applegate F-41  
Name and Number

COPY

Forest: Rogue River  
 Date: 9-11-36

Sheet 1 of 1 sheets

Karl L. Janouch /s/KLJ  
 Forest Supervisor

Projects	: Map :		Material : Costs	Start : Date :	Complete : Date :	:Number: :of Men:	:Man Months Work	
	: No. :	: Units :					: Main Camp:	: Side Cp
Crater L. Hy. improvement (See L-Recreation letter, Sept. 9.)	--	20 mi.	200	11/16	12/31	20		30
Union Creek Camp Dev., continuation	--	40	500	10/1	10/30	20		20
Brush Disposal-Union Cr., Huckleberry Mtn. Road	--	45	250	11/1	11/15	20		10
Trail Forest Camp Ground, continuation	1	2	125	10/1	10/15	10		5
McKee Bridge Camp Grd. - continuation	2	3	250	1/1	1/31	12	12	
Sulphur Springs Camp Ground, continuation	3	5	300	10/1	11/15	15	22	
Anderson Creek Road Const.	396	2	900	10/1	11/15	40		60
Goat Cabin Ridge Rd. Const.	389	2	900	11/16	12/31	50		75
Star Gulch-Middle Ford Road Const.	192	6	2400	10/1	3/31	10-80	415	
Star Gulch Road Betterment	399	6	2400	10/1	10/31	6	6	
Road Mtnce. - Big Applegate Road and Roads #3910, 400, 410, 399		47	400	10/1	11/15	20		30
Camp Grd. Table & Toilet construction				1/1	3/31	20		60
Whse Detail, Medford		75	750	10/1	3/31	4		24

ECW  
 Camp Program  
 Work Plan 8th Period

SUMMARY

Camp Applegate F-41  
 Name and Number

COPY  
 Forest: Rogue River  
 Date: 9/11/36

Karl L. Janouch /s/KLJ  
 Forest Supervisor

		Total Man Months Work from:				
		: Union Creek	: Anderson	: Medford	: Material	
: Main Camp	: Side Camp	: Side Camp	: Side Camp	: Side Camp	: Costs	
Truck Trail Construction & Maintenance	: 451	:	: 135	:	: 7000	
*****	:	:	:	:	:	
Recreation Projects	: 94	: 60	: 5	: 24	: 2375	
*****	:	:	:	:	:	
TOTALS	: 545	: 60	: 140	: 24	: 9375	

		: Name	: Location	: No. Men	: Duration (Months)	:
Side Camps	: Union Creek	: Union Creek	: 20	: 3	:	
	: Anderson Creek	: 18-T 39S RLW	: 50	: 3	:	
	: Medford	: Dist. Hdq. Co.	: 4	: 6	:	

\*\*\*\*\*

Camp So. Fork F104

		Total Man Months Work from:				
		: Lake O Woods	: Medford	: Soda Springs	: Material	
: Main Camp	: Side Camp	: Side Camp	: Side Camp	: Side Camp	: Costs	
Truck Trail Construction & Maintenance	: 206	:	:	: 120	: 5500	
Administrative Improvements	: 37	:	: 30	:	: 2050	
Protective Improvements	: 24	:	:	:	: 150	
Hazard Reduction Projects	: 210	: 10	:	:	: 725	
Recreation Projects	: 20	: 45	: 24	:	: 450	
Insect Control & Timber Management Projects	: 30	:	:	:	: 500	
TOTALS	: 527	: 55	: 54	: 120	: 9375	

		: Name	: Location	: No. Men	: Duration (Months)	:
Side Camps	: Lake O Woods	: Lake O Woods	: 45	: 1	:	
	: Medford	: Medford	: 14	: 3	:	
	: Soda Springs	: 22-T37S-R3E	: 40	: 3	:	