

CCC
Camp Program
Work Plan 9th Period

SUMMARY

COPY
Forest: Rogue River
Date: April 23, 1937.

Camp South Fork F 104
Name and Number

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	L.O.W.	So. Fork R.R.			
	Main Camp	Side Camp	Side Camp	Side Camp	
Truck Trail Construction & Maintenance	140	6	--	--	2100
Horse Trail Construction & Maintenance	10	--	--	--	500
Administrative Improvements	50	80	--	--	2900
Protective Improvements	52	10			1390
Fire Prevention, Pre.Sup.& Fire Suppression	--	--	--	--	--
Hazard Reduction Projects	--	--	--	--	--
Range Management Projects	1 2/3	5 1/6	--	--	--
Wild Life Projects	--	--	--	--	--
Erosion Control Projects	--	--	--	--	--
Recreation Projects	187	90	75	--	3425
Insect Control & Timber Management Projects	--	--	--	--	--
Experimental Forest Projects	--	--	--	--	--
TOTALS	440 2/3	191 1/6	75	00	10,435

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

	Name	Location	No. Men	Duration (Months)
Side Camps	Lake of the Woods	Lake of the Woods	45	6/1 to 9/30 (4)
	So. Fork	Sec.3, T34S, R4E	25	7/1 to 9/30 (3)

CCC
Camp Program
Work Plan 9th Period

Camp South Fork F104
Name and Number
Sheet 1 of 3 sheets

COPY

Forest: Rogue River
Date: April 23, 1937

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

: Map : :Material: Start :Complete: Number: Man Months Work
: No. :Units: Costs : Date : Date :of Men:Main Camp:Side Cp.

(1) Truck Trail Maint. & Const.

Lodgepole Road Const.	333	1 1/2	\$1100	4/1	4/30	30	30	--
Goss Road Construction	345	1	600	4/1	4/30	30	30	--
Fourmile Lake Road Betterment	350		400	7/15	8/15	20	20	--
	(356	28	300)					
	(333	35	350)					
	(345	20	240)					
	(354	9	72)					
	(353	10	80)					
Truck Trail Maint.	(352	9	72)	4/1	6/30	20	54	6
	(357	6	50)					
	(355	7	70)					
	(343	4	50)					
	(386	5	60)					
	(373	9	80)					
	(364	10	100)					
	(371		50)					

(2) Horse Trail Const. and Maint.

Trail Maint. (See Map)	15	126	500	5/1	6/30	5	10	--
------------------------	----	-----	-----	-----	------	---	----	----

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ O. F. Ericson
Acting Regional Forester

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

	: Map :	: Material :	: Start :	: Complete :	: Number :	: Main :	: Month :	: Week :
	: No. :	: Units :	: Costs :	: Date :	: Date :	: of Men :	: Main Camp :	: Side (p. :
(3) Administrative Improvements								
Butte Falls Ranger Station Yard	16	1	\$400	4/1	9/30	5-25	50	--
L.O.W. Ranger Station Office & Garage)	17	2	2500	6/1	9/30	20	--	80
L.O.W. " " Gas & Oil House)								
(4) Protective Improvements								
Rancheria Telephone Line Const.	4	6)	280	(4/1	4/30	8	8	--
Willow Cr. Telephone Line Const.	5	3)		(
Nichols Cr. Imnaha Tel. Line Const.	6	5)		(6/1	6/30	8	8	--
Butte Falls Medford Tel. Line Maint.	20	32	100	4/1	4/15	6	3	--
Butte Falls Union Cr. Tel. Line Maint.	21	10	40	4/1	4/15	6	3	--
Butte Falls L.O.W. Tel. Line Maint.	22	10	40	4/16	4/30	6	3	--
Other Tel. Line Maint.	23	69	210	5/1	6/30	6	12	--
L.O.W. Soda Spr. Tel. Line Const. (Metallic)	24	8.5	225	6/1	6/30	10	--	10
Imnaha G. S. Garage & Storage	4A	1	175)	8/1	9/30	5	10	--
" " " Betterment	4A	1	200)					
Rustler Pk. Lookout Betterment	25	1	100	8/1	8/15	5	2 1/2	--
Lodgepole Imnaha Tel. Line dismantle	26	5	20	8/15	8/30	5	2 1/2	--
(5) Range Management Projects								
Poison Plant Eradication (see Map)	27	6Ac	50	7/1	7/12	5	1 2/3	
Poison Plant Eradication (see Map)	28	200Ac	50	8/1	8/10	5	--	1 2/3
Brown Mtn. Drift Fence Maint.	29	3 Mi.	20	7/1	7/15	7	--	3 1/2

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester

CCC
Camp Program
Work Plan 9th Period

Camp South Fork F-104
Name and Number

COPY

Sheet 3 of 3 sheets

Forest: Rogue River
Date: April 23, 1937

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

: Map : : Material: Start : Complete: Number: Man Months Work
: No. : Units: Costs : Date : Date : of Men: Main Camp: Side Cp.

(6) Recreation Projects

Fish Lake Camp Ground Development	30	1	\$800	5/15	9/30	26	117	--
Aspen Point Camp Ground Development	31	1	50	6/1	6/15	15	--	7
Willow Springs Camp Ground Development	44	1	50	6/15	7/1	15	--	8
Rocky Point Camp Ground Development	43	1	275	7/1	7/31	25	--	25
Rainbow Camp Ground Development	32	1	275	8/1	8/30	25	--	25
Spruce Camp Ground Development	33	1	275	9/1	9/30	25	--	25
Imnaha Camp Ground Development	36	1						20
South Fork, Rogue River Camp Grd. Develop.	35	1						10
Upper Rogue, " " Camp Grd. Develop.	37	1						8
Wickiup Creek Camp Ground Development	38	1						7
Nichols Creek Camp Ground Development	39	1	1,025	7/1	9/30	25		10
Parker Meadows Camp Ground Development	40	1						5
Imnaha Guard Sta. Camp Grd. Develop.	42	1						15
Blue Canyon(including Round Lake) Cp.G.Dev.	41	1	200	7/1	8/1	20	20	--
Gypsy Spring Camp Ground Development	45	1	225	6/15	7/15	20	20	--
Willow Prairie Camp Ground Development	46	1	250	6/1	7/31	15	30	--

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester

SUMMARY

Forest: Rogue River

Date: April 23, 1937

CCC
Camp Program
Work Plan 9th Period

Camp Applegate F 41
Name and Number

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	Main Camp	Anderson Side Camp	Silver Side Camp	Star Side Camp	
Truck Trail Construction & Maintenance	115	152.5	--	--	6226
Horse Trail Construction & Maintenance	70	--	--	--	2000
Administrative Improvements	--	--	--	--	--
Protective Improvements	46.5	--	20	--	1215
Fire Prevention, Pre.Sup.& Fire Suppression	16	--	--	--	--
Hazard Reduction Projects	--	--	--	--	--
Range Management Projects	5	--	45	--	220
Wild Life Projects	--	--	--	--	--
Erosion Control Projects	--	--	20	--	250
Recreation Projects	120	--	60	30	2130
Insect Control & Timber Management Projects	--	--	--	--	--
Experimental Forest Projects	--	--	--	--	--
TOTALS	372.5	152.5	145	30	\$12,041

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

Side Camps	Name	Location	No. Men	Duration (Months)
	Anderson Creek	Sec. 18, T39S, R1W	35	4/1 to 7/31 (4)
	Star R. S.	Sec. 28, T39S, R3W	20	5/15 to 6/30 (1 1/2)
	Silver Fork	Sec. 2, T41S, R2W	40	7/1 to 9/30 (3)

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

: Map : : Material: Start : Complete: Number: Mon Months Work
: No. : Units: Costs : Date : Date : of Men: Main Camp: Side Cp.

Original Projects

(1) Truck Trail Const. & Maint.

Goat Cabin Ridge Rd. Const.	389.	3	\$2500	4/1	7/31	35	--	140
Star Gulch Middle Fork Bridge Const.	192	2	2200	4/1	9/30	10	60	--
Big Applegate Rd. Maint.	---	10	120	4/1	4/15	10	5	--
Palmer Creek Road Maint.	405	3 1/2	50	4/16	4/23	10	2 1/2	--
French Gulch Road Maint.	403	8	96	4/24	4/30	10	2 1/2	--
Thompson Creek Road Maint.	3910	16	128	5/1	5/7	10	2 1/2	--
Blue Ledge Mine Road Maint.	190	8	80	5/8	5/15	10	2 1/2	--
Ashland Canyon Road Maint.	393	6	50	5/31	6/5	10	--	2 1/2
	(396	5	40)					
	(192	4	28)					
	(408	1 1/2	20)					
Truck Trail Road Maint. See Map	(399	23	276)	5/1	7/15	20	40	10
	(400	17	204)					
	(397	5	50)					
	(410	7	84)					
	(392	27	300)					

(2) Horse Trail Const. & Maint.

Trail Maint. (see map) 12 400 2000 4/1 7/15 20 70 --

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ O. F. Ericson
Acting Regional Forester

Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

	: Map	: Material	: Start	: Complete	: Number	: Man	: Months	: Work
	: No.	: Units	: Costs	: Date	: Date	: of Men	: Main Camp	: Side Cp.
(3) Protective Improvements								
Telephone Maint. (see map)	13	170	\$595	4/1	7/15	10	35	--
Perks Pasture Fence Maint.	14	400rd	20	6/1	6/7	6	1 1/2	--
Dutchman Pk. Woodshed & Garage	22	1	200	8/1	9/30	5	--	10
Ashland Pk. Woodshed & Garage	23	1	200	8/1	9/30	5	--	10
Tallowbox " "	24	1	200	8/1	9/30	5	10	--
(4) Fire Prevention, Suppression, etc.								
Lookouts, Ashland & Tallowbox	25	2	--	6/1	9/30	4	16	--
(5) Range Managements								
Removal Wild Horses	17	50	50	4/1	4/15	10	5	--
Poison Plant Eradication	16	640A	120	7/1	8/31	20	--	40
Water Development	15	6	50	8/1	8/31	5	--	5
(6) Erosion Control Projects								
Silver Fork	18	1200A	250	9/1	9/30	20	--	20

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester

CCC
Camp Program
Work Plan 9th Period

Camp Applegate F 41
Name and Number

COPY

Sheet 3 of 3 sheets

Forest: Rogue River
Date: April 23, 1937.

Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

: Map : :Material: Start :Complete: Number: Man Months Work
: No. :Units: Costs : Date : Date :of Men:Main Camp:Side Cp.

(7) Recreation Projects

Rustic Table Construction	20	50	\$150	4/1	4/30	10	10	--
Yale Creek Campground Dev.	27	1	80	5/15	5/21	20	--	10
Little Applegate Campground Dev.	28	1	150	6/1	6/30	20	--	20
Alecs Canyon Campground Dev.	29	1	200	7/1	7/31	20	--	20
Donomore Campground Dev.	30	1	150	8/1	8/31	20	--	20
Ashland Peak Campground Dev.	31	1	125	9/1	9/15	20	--	10
Chappel Springs Campground Dev.	26	1	75	9/15	9/30	20	--	10
Beaver Sulphur Campground Dev.	32	1	100	4/1	4/30	10	10	--
McKee Campground Dev.	21	1	1000	6/1	9/30	20	80	--
(community kitchen, children's playground equipment)								
Carberry Campground Dev.	33	1	100	5/1	5/31	20	20	--

Checked by _____

Approved _____

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester