

CCC
Camp Program
Work Plan 15th Period

Camp Applegate, F-41
Name and Number

COPY

Sheet 1 of 1 sheets

Forest: Rogue River
Date: March 9, 1940

/s/ Karl L. Janouch
Forest Supervisor

Star (*) items under material costs that cannot be financed from current camp allotments.
List alternate projects that can be financed from current camp allotments for projects that require financing above regular camp allotments (starred items). See Pages 2-4 and 2-5 of CCC Handbook.

	:Map:	:Material:	Start:	Complete:	Number :	Man Months Work		
	:No.:	Units :	Costs :	Date:	Date :	of Men :	Main Camp :	Side Camp
<u>TRUCK TRAILS</u>								
Little Applegate Construction	395	2 M.	1,000	4/1	6/30	30		90
Maintenance		23.5 M.	200	4/1	5/31	20		40
Maintenance		76 M.	500	4/1	6/30	20	60	
<u>HORSE TRAILS</u>								
Whiskey Creek Way Construction		1.5 M.	25	4/1	4/30	10	10	
Maintenance		50 M.	100	5/1	5/31	5		5
Maintenance		175 M.	350	4/1	6/30	20	60	
<u>ADMINISTRATIVE IMPROVEMENTS</u>								
Remodeling Union Cr. R. S. Bldgs.		2	1750	4/1	6/30	45		135
<u>PROTECTIVE IMPROVEMENTS</u>								
Maintenance buildings	2	4	25	5/1	5/31	10	10	
Maintenance telephone lines		170 M.	200	4/1	6/30	10	30	
Perks Pasture fence	3	300Rds.	50	4/1	4/30	5		5
<u>RANGE IMPROVEMENTS</u>								
Construction water development	4	4	40	6/1	6/30	5		5
<u>RECREATION</u>								
Camp Ground maintenance	5	4	40	6/1	6/30	10	10	
Const. McKee water system	6	1		6/1	6/30	20		20

Checked by _____

Approved March 27, 1940

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester

Camp Applegate, F-41
Name and Number

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	L. Apple.	Union Cr.	Side Camp	Side Camp	
	Main Camp	Side Camp	Side Camp	Side Camp	
Truck Trail Construction & Maintenance	60	130			1700
Horse Trail Construction & Maintenance	70	5			475
Administrative Improvements			135		1750
Protective Improvements	45				275
Fire Prevention, Pre.Sup.& Fire Suppression					
Hazard Reduction Projects					
Range Management Projects	5				40
Wild Life Projects					
Erosion Control Projects					
Recreation Projects	30				40
Insect Control & Timber Management Projects					
Experimental Forest Projects					
TOTALS	210	135	135		4,280

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

	Name	Location	No. Men	Duration (Months)
Side Camps	Little Applegate	Sec.27, T39S, R2W.	50	3
	Union Creek	Sec.3, T31S, R3E.	45	3

/s/ Karl L. Janouch
Forest Supervisor

Star (*) items under material costs that cannot be financed from current camp allotments.
List alternate projects that can be financed from current camp allotments for projects that require financing above regular camp allotments (starred items). See Pages 2-4 and 2-5 of CCC Handbook.

:Map: :Material: Start:Complete: Number : Man Months Work
:No.: Units : Costs : Date: Date : of Men :Main Camp : Side Camp

PROTECTIVE IMPROVEMENTS

Hazard Reduction Star R.S. (C)		30 A.	150	9/1	9/30	20		20
Fire suppression, Applegate				7/1	9/30	20		25
Rustler Peak Lookout construction	1	1 Bldg.	600	7/1	9/30	10	30	
Lodgepole G.S. building maint.	2	3 "	50	5/1	5/31	5	5	
Blue Rock L.O. lightning Prot. M.	3	1 "	50	6/1	6/15	5	2	
Butte Falls building maint.	4	5 "	75	4/1	4/30	5	5	
L.O.W. " "	5	5 "	75	5/1	5/30	5		5
Lodgepole G.S. fence const.	2	120 Rds.	50	5/1	5/31	5	5	
Lodgepole G.S. water system	2	1	50	5/1	5/31	5	5	
Telephone line maintenance		150 M.	100	4/1	6/30	20	58	5

ADMINISTRATIVE IMPROVEMENTS

L.O.W.R.S. landscaping (C)	5	3 A.	50	5/15	6/30	25		35
Butte Falls R.S. " (C)	4	3 A.	50	4/1	4/15	20	10	
Bessie Rock shelter (C)	6	1	25	7/1	7/31	5	5	
Star R.S. pasture fence (M)		200 Rds.	100	8/1	8/31	5		5
Retaining wall Star R.S.(M)		150 Ft.	25	8/1	8/31	5		5
Painting Bldgs.Star R.S.(M)		3 Bldgs.	75	8/1	8/31	5		5
Union Creek R.S. bldg.const.		2 Bldgs.	1000	7/1	9/30	10		60

Checked by _____

Approved March 27, 1940

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester

CCC
Camp Program
Work Plan 15th Period

Camp South Fork, F-104
Name and Number

COPY

Sheet 2 of 3 sheets

Forest: Rogue River
Date: Mar. 11, 1940

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

	: Map :	:Material:	Start	:Complete:	Number:	Man Months	Work	
	: No. :	:Units:	Costs	: Date	: Date	:of Men:	Main Camp:	Side Cp.
<u>TRUCK AND HORSE TRAILS</u>								
Parsnip-Lodgepole Bridge (C)		1	200	5/1	5/30	10	10	
Bridge Maint.		4	200	6/1	6/30	10	10	
Dead Indian Road Const.	1	3 Mi.	1200	5/15	7/15	20		40
Truck Trail Maint.		185 Mi.	2000	4/1	5/30	60	110	20
Horse " "		200 Mi.	500	5/1	6/30	20	40	
<u>RANGE MANAGEMENT</u>								
Brown Mtn. Fence maint.		7	400 Rds.	25	6/1	6/30	15	15
Klamath Allot. Driveway const.		8	2 Mi.	25	9/1	9/30	4	4
Big Mdws. " " "		9	3.5 Mi.	25	9/1	9/30	6	6
<u>RECREATION IMPROVEMENTS</u>								
Wickiup Camp Fence const.		10	300 Rds.	25	7/1	9/30	40	130
L.O.W. summer home roads const.		11	3 Mi.	50	7/1	9/30	15	40
White Pine Camp const.)		12						
Rainbow " ")		12						
Aspen Pt. " ")		12						
Willow Sprgs." ")		13						
North Fork Camp const.)		14	37 A.	350	6/1	8/31	20	62
South Fork " ")		15						
Beaver " ")		16						
Odessa " ")		17						
Malone Sprgs." ")		18						
Crane Creek " ")		19						
Cherry Creek " ")		20						
Signs		600	1200	4/1	9/30	10	60	
Lake of the Woods dock const.		1	150	7/1	7/31	3		3

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester

CCC
Camp Program
Work Plan 15th Period

Camp South Fork, F-104
Name and Number

COPY

Sheet 3 of 3 sheets

Forest: Rogue River
Date: Mar. 11, 1940

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

: Map : : Material: Start : Complete: Number: Man Months Work
: No. : Units: Costs : Date : Date : of Men: Main Camp: Side Cp.

TIMBER MANAGEMENT

Union Creek T.S.I.		1200	A.	200	7/1	9/30	20		60
Thinning ponderosa pine reproduction (Deception Creek)	21	1800	A.	300	7/1	9/30	30	90	

O _____ : RM _____ : FM _____ : L _____ : E _____

Regional Forester

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	Main Camp	L.O.W. Side Camp	Union Cr. Side Camp	Applegate Side Camp	
Truck Trail Construction & Maintenance	130	60			3,600
Horse Trail Construction & Maintenance	40				500
Administrative Improvements	15	35	60	15	1,325
Protective Improvements	110	10			1,050
Fire Prevention, Pre.Sup.& Fire Suppression				25	0
Hazard Reduction Projects				20	150
Range Management Projects	15	10			75
Wild Life Projects					
Erosion Control Projects					
Recreation Projects	190	105			1,750
Insect Control & Timber Management Projects	90		60		500
Experimental Forest Projects					
TOTALS	590	220	120	60	8,950

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

	Name	Location	No. Men	Duration (Months)
Side Camps	Lake of the Woods	Sec.34, T36S, R5E.	50	4 1/2
	Union Creek	Sec.3, T31S, R3E.		3
	Applegate	Sec. 28, T39S., R3W.	20	3

SUMMARY

Forest: Rogue River
Date: Aug. 30, 1940

/s/ Karl L. Janouch
Forest Supervisor

CCC
Camp Program
Work Plan 16th Period

Camp Applegate, F-41
Name and Number

	Total Man Months Work From:				Material Costs
	Main Camp	Side Camp	Side Camp	Side Camp	
Truck Trail Construction & Maintenance	280	300			2250
Horse Trail Construction & Maintenance	20				25
Administrative Improvements					
Protective Improvements	40				40
Fire Prevention, Pre.Sup.& Fire Suppression					
Hazard Reduction Projects	120				500
Range Management Projects					
Wild Life Projects					
Erosion Control Projects					
Recreation Projects	30	20			500
Insect Control & Timber Management Projects	30				250
XXXXXXXXXXXXXXXXXXXXXXXXXXXX Camp Wood	120				
TOTALS	640	320			\$ 3,565

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

	Name	Location	No. Men	Duration (Months)
Side Camps	: Wagner	: Sec. 2, T39S, RLW.	: 50	: 6
	: Star	: Star R. S.	: 20	: 1
	:	:	:	:

CCC
Camp Program
Work Plan 16th Period

SUMMARY

COPY
Forest: Rogue River
Date: August 30, 1940.

Camp South Fork, F-104
Name and Number

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	Main Camp	Side Camp	Side Camp	Side Camp	
Truck Trail Construction & Maintenance	163	60			\$2000
Horse Trail Construction & Maintenance					
Administrative Improvements	40	5	130		2070
Protective Improvements	100	15	20		685
Fire Prevention, Pre.Sup.& Fire Suppression					
Hazard Reduction Projects	90		60		225
Range Management Projects	5		20		
Wild Life Projects					
Erosion Control Projects					
Recreation Projects	30		30		350
Insect Control & Timber Management Projects	205		30		210
Experimental Forest Projects					
TOTALS	635	80	290		\$5540

Total amount of material costs as shown on work plans that cannot be financed from camp allotments

Side Camps	Name	Location	No. Men	Duration (Months)
	Lake of the Woods	S.34, T36S, R5E.	50	2
	Union Creek	S.3, T31S, R3E.	50	6