

CIVILIAN CONSERVATION CORPS
Office of the Director

COPY

WORK PROJECT REPORT SUPPLEMENT TO FORM 11

Date February 21, 1941

Camp No. F-41 Company 5463 P.O. Medford State Oregon

Area of work program Approximately 300 sq. miles in Rogue River National Forest
Date work program started About May 14, 1933

Has work program operated continuously since date of occupation No - Vacant
about one year starting about May, 1934.

Is camp occupied all year; in winter only; in summer only All year

Give outline of Projects and work performed, completed and uncompleted

Present work

Construction of 14 miles of truck roads, one bridge, 100 public camp grounds together with utilities and facilities. Betterment of 10 miles of truck roads.

Work completed

Construction of 70 miles truck roads, 50 miles of horse and foot (over)

Are work records properly kept Yes Is work up to schedule Yes

Has work been delayed through lack of approved jobs or other reasons No - under
Specify existing fund allotments.

Have you inspected project Yes Is work performed efficiently Yes

Is all work done according to approved plans Yes

DISTRIBUTION OF MAN-DAYS FOR PAST 3 FULL MONTHS:

Company Strength 10007 Overhead 1587 Used on project 4775

Detached Service 211 Wood detail 2324 Conditioning 120

Not released due to bad weather 108 Not used due to bad weather

Fire duty Sick 733 AWL, AWOL, AWOP 113

Not used for other reasons Camp details - None. Held for discharge - 36.

The Company Commander said "Camp detail" work was done by overhead members, and enrollee members on their "off time" which would seem to present the matter of enrollees working more than 40 hours per week, and Saturday morning police duty. (please see remarks on reverse side of this . . . under "Wood Detail."

For general remarks:

Signed /s/ A. W. Stockman