

WORK PROJECT REPORT SUPPLEMENT TO FORM 11

Date March 7, 1941

Camp No. F-104 Company 6410 P. O. Butte Falls State Oregon
Rogue River National Forest

Area of work program / Date work program started April 6, 1934

Has work program operated continuously since date of occupation Yes

Is camp occupied all year; in winter only; in summer only All year

Give outline of Projects and work performed, completed and uncompleted
PRESENT WORK

Construction of Ranger station dwelling houses and warehouse. Telephone line construction. Truck Trail construction. Tree planting. Tree pruning. Fire hazard reduction. Public camp ground development. Water development at public camp ground and Ranger station. Falling snags for fire hazard reduction.

(OVER)

Are work records properly kept Yes Is work up to schedule Yes

Has work been delayed through lack of approved jobs or other reasons No
Specify

Have you inspected project Yes Is work performed efficiently Yes

Is all work done according to approved plans Yes

DISTRIBUTION OF MAN-DAYS FOR PAST 3 FULL MONTHS:

Company Strength 9904 Overhead 1689 Used on project 4348

Detached service 264 Wood detail 2302 Conditioning 354

Not released due to bad weather 0 Not used due to bad weather 0

Fire duty 0 Sick 694 AWL, AWOL, AWOP 31

Not used for other reasons Camp Details - 113, Held in for discharge - 109

For general remarks: