

Camp Program

Work Plan 17th PeriodForest: Rogue RiverDate: April 9, 1941Sheet 1 of 2 sheets/s/ Karl L. Janouch
Forest Supervisor

Star (*) items under material costs that cannot be financed from current camp allotments.

List alternate projects that can be financed from current camp allotments for projects that require financing above regular camp allotments (starred items). See Pages 2-4 and 2-5 of CCC Handbook.

	:Map: :No.:	Units	:Material: :Costs :	Start: Date :	Complete: Date :	: Number : : of Men :	: Man Months Work	
							:Main Camp :	: Side Camp
1. Truck Trail Const. & Maint.								
Maint. Truck Trails	1	100 Mi.	\$ 500	4/1	6/30	20	60	
Lodgepole Betterment	2	5 Mi.	1000	6/1	7/31	10	20	
2. Horse Trail Const. & Maint.								
Horse Trail Maint.	3	140 Mi.	500	4/1	6/30	30	30	30
3. Administrative Imp.								
Butte Falls R. S. Painting	4	5	300	9/1	9/30	10	10	
Butte Falls R. S. Maint.	5	1	50	4/15	4/30	20	10	
Union Creek R. S. Painting	6	3	150	7/1	8/31	6		12
Const. Asst. Ranger Dwelling	7	1	1200	4/1	8/31	10		50
Const. Open Front Storage	8	1	300	7/1	8/31	11		22
Const. Light Plant Bldg.	9	1	200	7/1	7/31	6		6
Install R. S. Underground Wiring	10	1200 ft.	350	5/1	5/31	10		10
Install R. S. Fire Hydrants	11	4	300	6/1	6/30	10		10
4. Protective Improvements								
Rustler Peak L. O. Const.	12	1	500	5/1	6/30	10	20	
Camp 2, E. L. O. Maint.	13	1	100	7/1	7/31	5	5	
Tel. Maint.	-	250	750	4/1	8/31	28	100	40 St.

Checked by _____

Approved 4/28/41

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester

/s/ Karl L. Janouch
Forest Supervisor

Star (*) items under material costs that cannot be financed from current camp allotments.
List alternate projects that can be financed from current camp allotments for projects that require financing above regular camp allotments (starred items). See Pages 2-4 and 2-5 of CCC Handbook.

	:Map:		:Material:		:Start:Complete:		:Number : Man Months Work		
	:No.:	Units	: Costs :	Date:	Date :	: of Men	:Main Camp :	Side Camp	
7. Range Management Projects									
Mud Spr. Water Develop.	14	1	\$ 50	9/1	9/30	5		5	
Poison Plant Eradication	15	200 A.	200	8/1	9/30	15		30	
8. Wild Life Projects									
Fish Rearing Ponds - Butte Falls	16	2	100	4/1	5/31	10		20	
Fish Hatchery Cattle Guard	17	1	40	4/1	4/30	10		10	
10. Recreation Projects									
Rainbow Camp Ground Const.	18	10 A.	500	5/1	9/30	20			100
Summer Home Entrance Roads	19	3 Mi.	500	5/1	6/30	20			40
L.O.W. Water System	20	1/2 Mi.	1000	7/1	8/31	20			40
L.O.W. Organization Tract	21	10 A.	1000	9/1	9/30	20			20
Maintenance Camp Grounds	22	10	300	5/1	6/30	20		40	
McKee Bridge Camp Gr. Toilet & Sewer	23	1	500	9/1	9/30	20			20
Maint. U. Cr. Campgrounds	24	6	100	4/1	4/30	10			10
11. Timber Management Projects									
Pruning Project, B. F. Dist.	25	340 A.	100	8/1	9/30	20		40	
Pruning Project, L.O.W. Dist.	26	1000 A.	500	7/1	9/30	40		120	
Pruning Project, U. Cr. Dist.	27	300 A.	200	9/1	9/30	30			30

Checked by _____

Approved Apr. 28, 1941

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester

CCC
Camp Program
Work Plan 17th Period

Camp Applegate - F-41
Name and Number

COPY

Sheet 1 of 2 sheets

Forest: Rogue River
Date: April 9, 1941

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

	: Map :	:Material:	Start	:Complete:	Number:	Man	Months	Work
	: No. :	:Units:	Costs	: Date	: Date	:of Men:	Main Camp:	Side Cp.
1. Truck Trail Const. & Maint.								
Truck Trail Maint.	1	100 Mi.	\$500	4/1	6/30	20	60	
Palmer Creek Betterment	2	3 "	600	4/1	5/31	10	20	
Blue Ledge Mine Better.	3	2 "	300	6/1	6/30	20	20	
Blue Ledge Bridge	4	1	600	5/1	6/30	18	36	
Wagner Creek Road	5	5 "	1000	4/1	6/30	30		90
2. Horse Trail Const. & Maint.								
Horse Trail Maint.	6	200 Mi.	400	4/1	6/30	40	120	
3. Administrative Imp.								
Maint. Star R. S.	7	10	200	5/1	6/30	10	20	
Cement Floor Star R. S. Shop	8	1	50	5/1	5/15	10	5	
Star R. S. Cattle Guard	9	1	50	5/15	5/31	10	5	
4. Protective Improvements								
Tel. Maint.		150	\$300	4/1	6/30	10	30	
Carberry & Sturgis Water System Better.	11	1	100	6/1	6/30	20	20	
Perks Pasture Fence Maint.	12	1 Mi.	100	5/1	5/15	12	6	

Checked by _____

Approved: 4/28/41

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester

CCC
Camp Program
Work Plan 17th Period

Camp Applegate, F-41
Name and Number

COPY

Sheet 2 of 2 sheets

Forest: Rogue River
Date: April 9, 1941

/s/ Karl L. Janouch
Forest Supervisor

Star (*) material items that cannot be financed from current camp allotments.

	: Map :	: Material :	: Start :	: Complete :	: Number :	: Man Months :	: Work :
	: No. :	: Units :	: Costs :	: Date :	: Date :	: of Men :	: Main Camp : Side Cp.
10. Recreation Projects							
Camp Ground Maint.	13	7	\$100	5/1	5/31	10	10
Camp Equipment	-	100 pcs	150	4/1	6/30	10	30
11. Timber Management							
*Land Exchange Cruising	14	2000 A.	500	4/1	5/31	4	8

*Note: Not approved if for lands
to be acquired. /s/ FHB

Checked by _____

Approved: Apr. 28, 1941

O _____ : RM _____ : FM _____ : L _____ : E _____

/s/ F. H. Brundage
Acting Regional Forester