

WORK PROJECT REPORT SUPPLEMENT TO FORM 11

Date December 8, 1941

Camp No. F-104 Company 6410 P. O. Butte Falls State Oregon
Rogue River National Forest - Only Camp on forest.
Area of work program / Date work program started April 4, 1934

Has work program operated continuously since date of occupation Yes

Is camp occupied all year; in winter only; in summer only All year

Give outline of Projects and work performed, completed and uncompleted

PRESENT WORK: Installing drainage system at Central Shops at Medford. Tree pruning both from Union Creek Side Camp and Base Camp, Constructing open truck shed at Union Creek, Installing underground wiring system for Union Creek Ranger Station, Road construction and roadside cleanup from Base Camp.

WORK COMPLETED SINCE APRIL 1, 1941: Construction of Ranger Station buildings and utilities, two organization camp barracks, truck trails, Minor roads, vehicle bridges, and on water system, including concrete dam, Public camp ground (Cont'd on reverse)

Are work records properly kept Yes Is work up to schedule No

Has work been delayed through lack of approved jobs or other reasons Yes
Specify Schedule behind as a result of work being delayed through low company strength since July 1941.

Have you inspected project * No Is work performed efficiently Yes

*Time needed more on other investigative conditions. The only work job to-day from the base camp was 7 men on a roadside cleanup job.

Is all work done according to approved plans Yes

DISTRIBUTION OF MAN-DAYS FOR PAST 3 FULL MONTHS:

Company Strength 5774 Overhead 1247 Used on project 2929

Detached service 974 Wood detail 0 Conditioning 213

Not released due to bad weather 0 Not used due to bad weather 0

Fire duty 23 Sick 184 AWL, AWOL, AWOP 204

Not used for other reasons