

CCC
Camp Program
Work Plan 19th Period

SUMMARY

COPY

Forest: Rogue River
Date: February 26, 1942

Camp South Fork, F-104
Name and Number

/s/ Karl L. Janouch
Forest Supervisor

	Total Man Months Work From:				Material Costs
	Main Camp	L.O.W. Side Camp	Medford Side Camp	Lookout Side Camp	
Truck Trail Construction & Maintenance	68	30	--	--	1400
Horse Trail Construction & Maintenance	40	22	--	--	250
Administrative Improvements	--	--	238	--	1570
Protective Improvements	76	20	14	16	2200
Fire Prevention, Pre.Sup.& Fire Suppression	12	--	6	--	--
Hazard Reduction Projects	--	4	--	--	50
Range Management Projects	--	--	--	--	--
Wild Life Projects	--	--	--	--	--
Erosion Control Projects	--	--	--	--	--
Recreation Projects	39	64	--	--	2850
Insect Control & Timber Management Projects	71	--	--	--	300
Experimental Forest Projects	--	--	--	--	--
TOTALS	306	140	258	16	8620

Total amount of material costs as shown on work plans that cannot be financed from camp allotments 1600

Side Camps	Name	Location	No. Men	Duration (Months)
	Lake of the Woods	Lake of the Woods	35	6/1 to 9/30
	Medford	Medford	42	4/1 to 9/30
	Lookout	Pothole G. S.	16	8/1 to 8/30